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Technical Memorandum 
To: Ernie Elliot, Cowichan Tribes 

Brad Reshetylo, Indian & Northern Affairs Canada  
Date: April 2, 2007 

CC: Dan Derby, Cowichan Valley Regional District 
Brad Rushton, Fisheries and Oceans Canada 

Ref: 202.01389.03 

RE: Logjam/Bridge Removal, Koksilah River – Project  Update 

 
Major activities on Project Day 17: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Adaptive,Adaptive,Adaptive,Adaptive,    
Responsive,Responsive,Responsive,Responsive,    
Trusted.Trusted.Trusted.Trusted. 

 
Finished product, anchored to stump and more boulders 

Excavation begun for next log revetment 
 

Only a third of the log is exposed to the river; the rest, buried 

 
Large boulders keep logs in place to protect left riverbank 
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More boulders anchor log in place 

 
Another revetment completed 

 
Finishing touches 

 
Its job complete (after some downtime),  

the tub grinder leaves the site 

 
Project team contemplates third log revetment placement 

 
Taking the direct approach to cable log to  

large woody debris in the river 


