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Technical Memorandum 
To: Ernie Elliot, Cowichan Tribes 

Brad Reshetylo, Indian & Northern Affairs Canada 
Date: April 5 - 9, 2007 

CC: Dan Derby, Cowichan Valley Regional Distr ict 
Brad Rushton, Fisheries and Oceans Canada 

Ref: 202.01389.03 

RE: Logjam/Bridge Removal, Koksilah River – Project Update 

 
Major activities on Project Day 20: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Adaptive,Adaptive,Adaptive,Adaptive,    
Responsive,Responsive,Responsive,Responsive,    
Trusted.Trusted.Trusted.Trusted. 

 
Temporary access road removed from upper logjam site,  
ready for hydro-seeding; tree seedlings are planted in the 

background, throughout the equipment access areas 

Clean sand is brought in to fill sand bags that will be used 
at former bridge site; a dewatered area will be created 

around remaining pilings to aid their safe removal 

 
Failing rail crossing will be removed from eastern right-of-way 

for safety reasons, opening flood release area 

 
Archaeological midden identified in back-channel area, 

outside the active work zone 
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Major activities on Project Day 21: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Removal begun of rail crossing in back-channel area 

Sand bags filled, ready for placement  
at former bridge site 

 
Sand bag berm completed by end of day, ready for dewatering 

Sand bag placement begun around remaining pilings 


