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Technical Memorandum 
To: Ernie Elliot, Cowichan Tribes 

Brad Reshetylo, Indian & Northern Affairs Canada  
Date: March 27, 2007 

CC: Dan Derby, Cowichan Valley Regional District 
Brad Rushton, Fisheries and Oceans Canada 

Ref: 202.01389.03 

RE: Logjam/Bridge Removal, Koksilah River – Project  Update 

 
Major activities on Project Day 13: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Adaptive,Adaptive,Adaptive,Adaptive,    
Responsive,Responsive,Responsive,Responsive,    
Trusted.Trusted.Trusted.Trusted. 

 
Riprap rocks unloaded at northwest bank, ready for placement 

Tub grinder gets to work on logjam debris Logjam debris grinds easily into hog fuel 

 
Cribbing timbers removed from southeast bridge abutment 
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Riprap armouring of downstream bank continues 

 
Completed riprap armouring on downstream bank 

Downstream bank armouring completed by end of day 

Site restoration activities planned for the next day 

 
Prime fish and wildlife habitats are maintained 


