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Technical Memorandum 
To: Ernie Elliot, Cowichan Tribes 

Brad Reshetylo, Indian & Northern Affairs Canada 
Date: April 12 - 13, 2007 

CC: Dan Derby, Cowichan Valley Regional Distr ict 
Brad Rushton, Fisheries and Oceans Canada 

Ref: 202.01389.03 

RE: Logjam/Bridge Removal, Koksilah River – Project Update 

 
Major activities on Project Day 24: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Adaptive,Adaptive,Adaptive,Adaptive,    
Responsive,Responsive,Responsive,Responsive,    
Trusted.Trusted.Trusted.Trusted. 

 
Remaining rail abutment removal continues Abutment cribbing pilings are broken off below final grade 

and removed 

 
Remaining pilings are cut off below final grade, as well 

 
Pilings buried, abutment is trimmed back to natural, safe slope 
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Major activities on Project Day 25: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Sandbag crew happy to be almost finished 
 

River is cleared of sandbags 

Sandbags are removed from the river 
 

Clean sand is emptied from bags; smoothed into road bed 

 
Bridge timbers are cut, ready for transport from the site 

 
Toe of abutment is temporarily covered with poly, silt fencing; 

awaiting vegetated erosion protection to arrive next week 


