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Technical Memorandum 
To: Ernie Elliot, Cowichan Tribes 

Brad Reshetylo, Indian & Northern Affairs Canada  
Date: March 16-17, 2007 

CC: Dan Derby, Cowichan Valley Regional District 
Brad Rushton, Fisheries and Oceans Canada 

Ref: 202.01389.03 

RE: Logjam/Bridge Removal, Koksilah River – Project  Update 

 
Major activities on Project Day 5: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Adaptive,Adaptive,Adaptive,Adaptive,    
Responsive,Responsive,Responsive,Responsive,    
Trusted.Trusted.Trusted.Trusted. 

 
Status of logjam at beginning of day Creosote timbers from upstream bridge removed onto 

liner and covered at temporary storage site 

 
Grapple yarder cables extended upstream to speed logjam 

removal 

 
Significant clearing of logjam attained by end of day 
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Major activities on Project Day 6: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
NOTE: Removal of remaining bridge deck, pilings, 
and adjacent logjam debris is expected to occur 
Monday/Tuesday March 19-20. 

 
One of the larger logjam logs cut up on-site Upstream view of former logjam 

 
Logjam debris at temporary storage site; 

creosote timbers placed on liner 

Majority of logjam debris remaining only against 
downstream bridge 

(compare with opening photo, Day 5) 

 
Floating boom installed downstream of bridges in 

preparation for removal of remaining bridge deck, pilings, 
and logjam debris 


