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Technical Memorandum 
To: Ernie Elliot, Cowichan Tribes 

Brad Reshetylo, Indian & Northern Affairs Canada  
Date: March 23, 2007 

CC: Dan Derby, Cowichan Valley Regional District 
Brad Rushton, Fisheries and Oceans Canada 

Ref: 202.01389.03 

RE: Logjam/Bridge Removal, Koksilah River – Project  Update 

 
Major activities on Project Day 11: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Adaptive,Adaptive,Adaptive,Adaptive,    
Responsive,Responsive,Responsive,Responsive,    
Trusted.Trusted.Trusted.Trusted. 

 
Status of upper logjam at beginning of day 

 
Excavator and grapple yarder work side by side 

 
Logjam removal proceeds quickly 

 
Grapple gleefully grabs glut of grand grove guardians  
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Logjam half gone by midday 
 

Downstream dam logs removed in stages to minimize siltation 

 
Upper logjam in main channel gone by end of day 

 
Looking downstream, large logs and rootwads are cabled to 

south (right) bank to mitigate potential erosion due to increased 
flow in main channel 

Fallen cottonwood culprit removed after clearing logjam debris  


